COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/27/2006

ESTIMATE SUMMARY 15:46:28
CONTID: C14924 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14924-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 238.( DAYS TIME ALLOW: 6/16/20( FIXED COMPLETION DAT
Animas View Dr Signalization PERCENT TIME: 99.58 ORIG TIME ALLOW: 6/16/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-046
Animas View Dr Signalization
NAME OF ROAD:
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 10/21/2005
12150 E. 112TH AVE. DATE LET 09/29/2005 DATE WORK BEGAN
DATE AWARDED 10/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/20/2005 DATE ACCEPTED
HENDERSON CO 80640 303-286-8000 DATE NOTICE TO PROCEED 10/21/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 513,471.31 PARTICIPATING $ 369,789.20 $ 138,289.73
AWARD PROJECT AMT: $ 392,867.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 72.02% TOTAL EARNINGS 369,789.20 138,289.73
FUNDS AVAILABLE: $ 143,682.11 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 369,789.20 138,289.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,893.01 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 363,896.19 138,289.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 363,896.19 138,289.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 138,289.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14924-BID ESTIMATE RUN 06/27/2006
PROJECT : NH 5502-046 ESTIMATE NO: 0002 15:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0001 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) DELETED - SEE LINE 5.000 2.500
NUMBER 003
EACH -2.500 -400.00
160.00000 0.000 0.00
0002 630-80357 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE) DELETED - SEE LINE NUMBER 004
EACH 0.000 0.00
800.00000 0.000 0.00
0003 900-00007  ADDED ITEM (EACH)/ BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 0.000
EACH 5.000 1,100.00
220.00000 5.000 1,100.00
0004 900-00007 ADDED ITEM (EACH)/ ADVANCE WARNING FLASHING OR 0.000 0.000
SEQUENING ARROW PANEL (B TYPE)
EACH 0.000 0.00
500.00000 0.000 0.00
0005 202-00090 REMOVAL OF DELINEATOR 20.000 20.000
EACH 0.000 0.00
15.00000 20.000 300.00
0010 202-00195 REMOVAL OF MEDIAN COVER 1,457.000 1,457.000
SY 0.000 0.00
1.75000 1,457.000 2,549.75
0015 202-00203 REMOVAL OF CURB AND GUTTER 1,108.000 1,108.000
LF 0.000 0.00
2.00000 1,108.000 2,216.00
0020 202-00220 REMOVAL OF ASPHALT MAT 3,620.000 3,415.000
SY 0.000 0.00
0.75000 3,415.000 2,561.25
0025 202-00810 REMOVAL OF GROUND SIGN 7.000 0.000
EACH 7.000 497.00
71.00000 7.000 497.00
0030 202-00821 REMOVAL OF SIGN PANEL 2.000 0.000
EACH 2.000 136.00
68.00000 2.000 136.00
0035 202-00900 REMOVAL OF CONCRETE FOOTING 2.000 2.000
EACH 0.000 0.00
315.00000 2.000 630.00
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PCN: 14924-BID ESTIMATE RUN 06/27/2006
PROJECT: NH 5502-046 ESTIMATE NO: 0002 15:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0040 202-05004  SAWING CONCRETE (4 INCH) 520.000 0.000
LF 472.000 1,321.60
2.80000 472.000 1,321.60
0045 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 1,783.000 1,783.000
LF 0.000 0.00
2.90000 1,783.000 5,170.70
0050 203-00000  UNCLASSIFIED EXCAVATION 200.000 10.000
cy 0.000 0.00
3.50000 10.000 35.00
0055 203-01594  COMBINATION LOADER 20.000 0.000
HOUR 1.000 59.00
59.00000 1.000 59.00
0060 203-01597  POTHOLING 13.000 13.000
HOUR 0.000 0.00
240.00000 13.000 3,120.00
0065 208-00005  EROSION LOG 25.000 10.000
LF 0.000 0.00
25.00000 10.000 250.00
0070 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,125.00000 1.000 1,125.00
0075 210-00810  RESET GROUND SIGN 1.000 0.000
EACH 1.000 245.00
245.00000 1.000 245.00
0080 210-00815  RESET SIGN PANEL 3.000 0.000
EACH 3.000 405.00
135.00000 3.000 405.00
0085 210-00825  RESET FLASHING BEACON 1.000 0.000
EACH 1.000 740.00
740.00000 1.000 740.00
0090 212-00006  SEEDING (NATIVE) 0.140 0.000
ACRE 0.140 771.40

5,510.00000 0.140 771.40
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PCN: 14924-BID ESTIMATE RUN 06/27/2006
PROJECT : NH 5502-046 ESTIMATE NO: 0002 15:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0095 213-00004 MULCHING (WEED FREE STRAW) 0.400 0.000
ACRE 0.400 2,204.00
5,510.00000 0.400 2,204.00
0100 213-00061 MULCH TACKIFIER 50.000 0.000
LB 0.000 0.00
12.60000 0.000 0.00
0105 304-02000 AGGREGATE BASE COURSE (CLASS 2) 410.000 0.000
TON 0.000 0.00
27.00000 0.000 0.00
0110 304-06000 AGGREGATE BASE COURSE (CLASS 6) 485.770 443.960
TON 41.810 1,369.28
32.75000 485.770 15,908.97
0115 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,078.750 436.140
TON 206.470 14,710.99
71.25000 642.610 45,785.96
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 415.000 0.000
GAL 350.000 1,487.50
4.25000 350.000 1,487.50
0125 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 160.000 0.000
GAL 0.000 0.00
5.35000 0.000 0.00
0130 412-00900 *CONCRETE PAVEMENT (9 INCH) 9.000 9.000
SY 0.000 0.00
79.00000 9.000 711.00
0135 503-00036 DRILLED CAISSON (36 INCH) 60.000 0.000
LF 0.000 0.00
417.00000 0.000 0.00
0145 604-50110 PLACE INLET GRATING AND FRAME 1.000 0.000
EACH 1.000 1,180.00
1,180.00000 1.000 1,180.00
0150 608-00006 *CONCRETE SIDEWALK (6 INCH) 130.000 59.000
SY 67.400 2,898.20
43.00000 126.400 5,435.20
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PCN: 14924-BID ESTIMATE RUN 06/27/2006
PROJECT: NH 5502-046 ESTIMATE NO: 0002 15:46:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 608-00010 *CONCRETE CURB RAMP 14.000 14.000
sy 0.000 0.00
95.00000 14.000 1,330.00
0160 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 695.300 655.000
LF 40.300 644.80
16.00000 695.300 11,124.80
0165 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 422.000 422.000
LF 0.000 0.00
18.00000 422.000 7,596.00
0170 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,300.000 0.000
SF 4,123.000 28,861.00
7.00000 4,123.000 28,861.00
0175 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 7.000 0.000
EACH 4.000 266.00
66.50000 4.000 266.00
0180 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 17.000 0.000
EACH 17.000 1,020.00
60.00000 17.000 1,020.00
0185 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,600.000 1,550.000
LF 0.000 0.00
12.00000 1,550.000 18,600.00
0190 613-01250 2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 188.000
LF 0.000 0.00
19.00000 188.000 3,572.00
0195 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 600.000 550.000
LF 0.000 0.00
18.00000 550.000 9,900.00
0200 613-10000 WIRING 1.000 0.000
LS 1.000 6,000.00
6,000.00000 1.000 6,000.00
0205 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
585.00000 4.000 2,340.00
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PCN: 14924-BID ESTIMATE RUN 06/27/2006
PROJECT: NH 5502-046 ESTIMATE NO: 0002 15:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 614-00011 SIGN PANEL (CLASS 1I) 15.000 0.000
SF 15.000 1,425.00
95.00000 15.000 1,425.00
0215 614-00012 SIGN PANEL (CLASS II) 91.000 0.000
SF 91.000 1,911.00
21.00000 91.000 1,911.00
0220 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 11.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0225 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 1.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0230 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 58.000 0.000
LF 58.000 2,146.00
37.00000 58.000 2,146.00
0235 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 5.000 0.000
EACH 5.000 840.00
168.00000 5.000 840.00
0240 614-70117 PEDESTRIAN SIGNAL FACE (16) 2.000 0.000
EACH 2.000 1,798.00
899.00000 2.000 1,798.00
0245 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 10.000 10.000
EACH 0.000 0.00
995.00000 10.000 9,950.00
0250 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00
1,440.00000 8.000 11,520.00
0255 614-72860 PEDESTRIAN PUSH BUTTON 2.000 2.000
EACH 0.000 0.00
225.00000 2.000 450.00
0260 614-72866 FIRE PREEMPTION UNIT AND TIMER 3.000 0.000
EACH 3.000 6,000.00

2,000.00000 3.000 6,000.00
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PCN: 14924-BID ESTIMATE RUN 06/27/2006
PROJECT : NH 5502-046 ESTIMATE NO: 0002 15:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 614-72871 LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,300.000 779.000
LF 472.000 6,442.80
13.65000 1,251.000 17,076.15
0270 614-80000 FLASHING BEACON 4.000 0.000
EACH 4.000 12,780.00
3,195.00000 4.000 12,780.00
0275 614-81301 TRAFFIC SIGNAL-LIGHT POLE (1 MAST ARM) (INSTALL ONLY) 4.000 4.000
EACH 0.000 0.00
2,635.00000 4.000 10,540.00
0280 614-86245 CONTROLLER (TYPE 170E) 1.000 0.000
EACH 1.000 13,430.00
13,430.00000 1.000 13,430.00
0285 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
9,220.00000 1.000 9,220.00
0290 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
18,900.00000 1.000 18,900.00
0295 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
L S 0.000 0.00
2,625.00000 1.000 2,625.00
0300 627-00011 PAVEMENT MARKING PAINT (WATERBORNE) 15.000 0.000
GAL 15.000 825.00
55.00000 15.000 825.00
0305 627-30325 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 107.000 0.000
(WORD-SYMBOL)
SF 82.000 1,558.00
19.00000 82.000 1,558.00
0310 627-30330 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 540.000 0.000
(XWALK-STOPLINE)
SF 540.000 6,480.00
12.00000 540.000 6,480.00
0315 629-01001 SURVEY MONUMENT (TYPE 1) 2.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
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PROJECT: NH 5502-046 ESTIMATE NO: 0002 15:46:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-00000 FLAGGING 1,200.000 410.500
HOUR 205.500 5,137.50
25.00000 616.000 15,400.00
0325 630-00007 TRAFFIC CONTROL INSPECTION 10.000 8.000
DAY 0.000 0.00
150.00000 8.000 1,200.00
0330 630-00012 TRAFFIC CONTROL MANAGEMENT 58.000 42.000
DAY 16.000 7,840.00
490.00000 58.000 28,420.00
0335 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 11.000
EACH 8.800 712.80
81.00000 19.800 1,603.80
0340 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 20.000
EACH 16.000 912.00
57.00000 36.000 2,052.00
0345 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 3.500
EACH 2.800 173.60
62.00000 6.300 390.60
0350 630-80360 DRUM CHANNELIZING DEVICE 27.000 13.500
EACH 10.800 388.80
36.00000 24.300 874.80
0355 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.000
EACH 1.600 88.00
55.00000 3.600 198.00
0360 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0365 630-80380 TRAFFIC CONE 200.000 37.500
EACH 30.000 189.00
6.30000 67.500 425.25
0370 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: NH 5502-046 ESTIMATE NO: 0002 15:46:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70060 F/A ADJUST 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 1,380.640 1,380.64
1.00000 1,380.640 1,380.64
0395 700-70225 F/A TELEPHONE INTERCONNECT 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CLASS 6 ABC 0.000 0.000
DOL -285.180 -285.18
1.00000 -285.180 -285.18
CAT 0200 CURRENT AMT $ 511,971.31 $ 138,289.73% 368,289.19
CAT NOO0400 CONSTRUCTION ENGINEERING
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00$ 1,500.00
PROJECT TOTAL CURRENT AMT $ 513,471.31 $ 138,289.73 % 369,789.19



